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SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of Modification P00041 is as follows:

   a. Fund the cost for the required additional instructors for the Korea fielding in the amount $35,983 under newly etablished CLIN

4004AB.

   b. Revise Section B.3 to reflect the required additional NET instructors, courses and prices for future fieldings.

   c. Fund Stage 1 of the DSB crossing capability to 46 meters in total amount of $41,036 under newly established CLIN 5006AA.

2. The Contractor and Government agree that any and all claims for a further price or schedule adjustment as it relates to this

modification is hereby waived and fully released.

3. As a result of Modification P00041, the total contract amount is increased by $77,019.00 from $124,060,132.43 to $124,137,151.43.

                                               *** END OF NARRATIVE A 042 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

4004AB        SERVICES LINE ITEM                                                     LO                    $         35,983.00              __________________                                                                            __________________

              NOUN: DSB - ADD OP TRAINER & COORD

              PRON: P146K0252T    PRON AMD: 01    ACRN: AK

              AMS CD: 53152831119

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-2004

                            $        35,983.00

                 Additional cost incurred under CLIN 4004AA.  Mr.

                 Jeff Hoezee, DSB ILS Manager, will serve as the

                 DD250 performance certifier for this effort.

                              (End of narrative F001)

5006          SECURITY CLASS: Unclassified

5006AA        SERVICES LINE ITEM                                                     LO                    $         41,036.00              __________________                                                                            __________________

              NOUN: DSB - STAGE 1 46M CROSS CAP

              PRON: P146K0372T    PRON AMD: 01    ACRN: AK

              AMS CD: 53152831119

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            26-MAR-2004

                            $        41,036.00

                 See attached Statement of Work for this Stage 1,

                 Launch Beam Structural Capacity Test.  Anh Nguyen,
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                 TACOM DSB Engineer, will serve as the DD250

                 performance certifier for this effort.

                              (End of narrative F001)
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                                                                                           *Revised per Mod P00041

B.1         SCHEDULE OF SUPPLIES/SERVICES, CONTRACT LINE ITEM NUMBERS (CLIN)

            For this contract, CLINs shall be established when the funds are obligated under the contract for the particular

supplies/services. For the Basic Contract, CLINs are established only for the supplies/services for which funds are obligated with the

award of the Basic Contract. When modifications to this contract are issued that obligate the funding for subsequent Program Years or

Options, CLINs for the supplies/services funded under those modifications will be established and incorporated into the contract.

B.2         MULTIYEAR CONTRACT PRICES

            Offerors shall enter a Unit Price and Extended Price for all CLINs where applicable.  The multiyear contract pricing shall

have one level unit price for PY1 through PY5 for all basic quantities of HDSB Production.  Unit level pricing does not have to apply to

option quantities.

B.3         OPTION NET TRAINING

 Per Paragraph C.7.5.1 and H.8, the contractor shall list below the firm-fixed price rate per class. Classes may be called up

simultaneously.

          Operator NET Class            PY 3              PY 4                 PY 5

          Unit Price                   $53,974.00       $53,974.00       *$83,368.00

          Maximum Classes Required:      2                 2                 *10

          Maintenance NET Class         PY 3              PY 4                 PY 5          _____________________

          UNIT PRICE:                  $30,847.00       $30,847.00         $39,795.00

          Maximum Classes Required:      1                 1                   *5

          In Program Year 3 (28 FEB 2002 to 31 JAN 2003) above, a maximum total quantity of 2 Operator and 1 Maintenance classes may be

required at the delivery destination for HDSB Units #4 - #7 found in Section F.

          In Program Year 4 (28 FEB 2003 to 30 JAN 2004) above, a maximum total quantity of 2 Operator and 1 Maintenance classes may be

required at the delivery destination for HDSB Units #8 - #11 found in Section F.

          In Program Year 5 (27 FEB 2004 to Completion) above, a maximum total quantity of 8 Operator and 4 Maintenance classes may be

required at the delivery destinations found in Section F.1. as follows:

          a.  For HDSB deliveries #12 - #15, (27 FEB 2004 - 30 JUL 2004), a maximum total quantity of 2 Operator and 1 Maintenance

Classes.

          b.  For HDSB deliveries #16 - #19, (30 SEP 2004-28 FEB 2005), a maximum total quantity of 2 operator and 1 Maintenance

Classes.

          c.  For HDSB deliveries #20 - #23, (31 MAR 2005 - 31 AUG 2005), a maximum total quantity of 2 operator and 1 Maintenance

Classes.

          d.  For HDSB deliveries #24 - #27 (30 SEP 2005 - 31 JAN 2006), a maximum total quantity of 2 operator and 1 Maintenance

Classes.

    *     e.  For HDSB deliveries #28 - #31, a maximum total quantity of 2 operator and 1 Maintenance Classes
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                                               *** END OF NARRATIVE B 003 ***

  6 8

DAAE07-00-C-L032 P00041

WFEL LIMITED



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

Stage 1 - Launch Beam Structural Capacity Test._______________________________________________

FE analysis of the launch beam to chord connection shows very small areas of high stress at the connection of the jaw tines to_______________________________________________________________________________________________________________________________

the chord. Similar hot spots have been seen on MGB Top Panel models and in practise have been shown not to be a problem._________________________________________________________________________________________________________________________

Calculation alone will not confirm that the launch beam is capable of taking the higher 46m load.  The Contractor shall perform________________________________________________________________________________________________________________________________

a structural test.  The test shall consist of a bend test and a shear test. In both instances a working, proof and ultimate____________________________________________________________________________________________________________________________

test to failure shall be performed and a final Test Report will be submitted. Should failure of the beams occur at an______________________________________________________________________________________________________________________

unsatisfactory level then all further work will be terminated.______________________________________________________________

                                               *** END OF NARRATIVE C 015 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

4004AB  P146K0252T             AK       2        $               0.00  $          35,983.00            $          35,983.00

        53152831119                   4ZCB01

        A14P51191C2T

5006AA  P146K0372T             AK       2        $               0.00  $          41,036.00            $          41,036.00

        53152831119                   4ZCB01

        A14P51191C2T

                                                                           _________________

                                                         NET CHANGE    $          77,019.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AK        21   42035000041C1C09P53152831E1  S20113                W56HZV           $          77,019.00                                                                                                          __________________

                                                                                          NET CHANGE    $          77,019.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     124,060,132.43              $          77,019.00              $     124,137,151.43
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